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ESTIMATE RUN 06/16/2021

ESTIMATE SUMMARY 11:27:07

CONTID: C22594         ESTIMATE NO: 0001 PROG 2005

PCN: 22594-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH64 RANGELY EAST/US 40 DINOSAUR PERCENT TIME:

PROJECT NO: STR0641-104                   

SH64 RANGELY EAST/US 40 DINOSA

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,603,338.41 PARTICIPATING $ $ 141,634.37

AWARD PROJECT AMT: 6,188,302.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,249.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.14%

6,461,704.04

141,634.37

141,634.37

137,385.34

$

$

$

$

141,634.37

0.00

141,634.37

0.00

141,634.37

-4,249.03

0.00

137,385.34

0.00

AMOUNT DUE 137,385.34 137,385.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,385.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

  

33.0 TIME ALLOW: 9/3/2021 ??:??:??

ORIG TIME ALLOW: 9/3/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2021

05/03/2021

06/04/2021

12/03/2020

12/09/2020

12/28/2020

05/03/2021
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

17,206.000

SY  

6.00000

0010 *Removal of Pavement Marking (GRINDING) 0.000

0.000

202-00250  
 

0.000.000

0.00

139,579.000

SF  

0.60000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,504.000

LF  

4.00000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

19.000

EACH

400.00000

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

2,500.000

CY  

24.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

130.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

110.00000

0040 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

110.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

220.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

65.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

700.000

LF  

5.00000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

44.000

208-00035  
 

440.0044.000

440.00

150.000

LF  

10.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

60.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

130.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

200.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

70.00000

0085 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

600.00000

0090 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

1,100.00000

0095 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

6,000.00000

0100 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

10,000.00000

0105 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

968.000

SY  

5.00000

0110 *Wildlife Biologist 0.000

17.000

240-00000  
 

2,550.0017.000

2,550.00

17.000

HOUR

150.00000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

12.000

HOUR

70.00000

0120 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

2,550.000

CY  

49.00000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

10,617.000

TON 

25.00000

0130 Aggregate Base Course (Class 6) 0.000

146.000

304-06007  
 

8,760.00146.000

8,760.00

440.000

CY  

60.00000

0135 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

28,130.000

TON 

65.00000

0140 Hot Mix Asphalt (Grading SX) (75) (Fiber) 0.000

0.000

403-34701  
 

0.000.000

0.00

9,156.000

TON 

74.00000

0145 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

2,228.000

TON 

450.00000

0150 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

18,673.000

GAL 

3.00000

0155 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

2,722.000

SY  

5.00000

0160 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1.800

CY  

200.00000

0165 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

5,444.000

SY  

7.00000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,926.000

LF  

33.00000

0175 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

5,500.00000

0180 *Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0185 *End Anchorage (Flared) (31" MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

20.000

EACH

5,000.00000

0190 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,419.000

LF  

56.00000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

44.00000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

46.00000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

52.00000

0210 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

500.000

EACH

5.00000

0215 *Loop Detector Wire 0.000

704.000

614-72875  
 

12,672.00704.000

12,672.00

704.000

LF  

18.00000

0220 *Rumble Strip (Grinding) 0.000

0.000

614-80387  
 

0.000.000

0.00

90,900.000

LF  

0.11000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 0.000

0.500

625-00000  
 

9,000.000.500

9,000.00

1.000

L S 

18,000.00000

0230 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

735,680.00000

0235 *Public Information Management (Tier III) 0.000

152.000

626-01113  
 

10,640.00152.000

10,640.00

250.000

DAY 

70.00000

0240 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,647.000

GAL 

80.00000

0245 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,798.000

GAL 

35.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

32.000

SF  

50.00000

0255 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0260 *Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

7.000

EACH

2,000.00000

0265 *Flagging 0.000

138.000

630-00000  
 

4,416.00138.000

4,416.00

3,210.000

HOUR

32.00000

0270 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

500.000

HOUR

70.00000

0275 *Traffic Control Inspection 0.000

2.000

630-00007  
 

660.002.000

660.00

43.000

DAY 

330.00000



CONTID: C22594         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 0.000

11.000

630-00012  
 

15,400.0011.000

15,400.00

101.000

DAY 

1,400.00000

0285 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

3,000.001.500

3,000.00

6.000

EACH

2,000.00000

0290 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

18.001.500

18.00

68.000

EACH

12.00000

0295 *Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

253.0011.500

253.00

90.000

EACH

22.00000

0300 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

45.00000

0305 *Construction Traffic Sign (Special) 0.000

120.000

630-80344  
 

1,800.00120.000

1,800.00

240.000

SF  

15.00000

0310 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

16,000.002.000

16,000.00

4.000

EACH

8,000.00000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0320 *Drum Channelizing Device 0.000

23.000

630-80360  
 

759.0023.000

759.00

50.000

EACH

33.00000

0325 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

50.00000

0330 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

55.00000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0340 *Traffic Cone 0.000

18.000

630-80380  
 

180.0018.000

180.00

200.000

EACH

10.00000

0345 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0350 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

230,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

86.370

700-70016  
 

86.3786.370

86.37

44,150.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,504.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

19,300.000

F A 

1.00000

0385 F/A Project First Program 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 22594-BID    ESTIMATE RUN 06/16/2021

PROJECT: STR0641-104                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 86,634.3786,634.376,543,338.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

1.000

620-00002  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0400 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

24,000.001.000

24,000.00

1.000

EACH

24,000.00000

0405 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

CAT 55,000.0055,000.0060,000.00CURRENT AMT0400 $ $ $

$ 141,634.37141,634.37$6,603,338.41$CURRENT AMTPROJECT TOTAL


